ey, ;.«;/"‘ .

INCOMING (TR ND,

S2250rF T2

lc

DUE
DATE

ACTION

D!ST.

BENJAMIN. A,

BERMAN H.S.

BRANCH. D.B.

BUBLINGAME A H

CARNIVAL G.J.

COPP R.D.

CROUCHER, DW.

DEVIS LG

EVERED JE.

FERRERA D.W.

GOODWIN B,

HANNI B J.

HEALY. T.J.

HILBIG, J.C.

IDEKER E.H.

KERSH, J.M.

KIRBY  W.A.

KRIEG. D.

KUESTER AW,

LEE EM

MAJESTIC J.R

MARX G.E.

MORGAN R.V.

PIZZUTO V.M.

POTTER G.L.

SANDLIN N.B.

SHEPLER. R. L.

SULLIVAN M.T.

SWANSON, E.R.

TALLMAN KG.

WIZBE. J.S.

WIKINSON BB,

WILSON, J M.

YOUNG ER

ZANE, J.O.

b ES =

C\f_f; C

‘TRl /=11
Vi

2088ES CONT RNy

TaLce~

Reviewed for Addressee

Corres. Contro! REP
LS (T

DATE BY

Relly. ¢

RF-46522 (Rev. 2/92)

ADMIN RECORD

Department of Energy

" 'ROTKY FLATS OFFICE
P.O. BOX 828

GOLDEN. COLORADO ao:oz-oszsﬁiy“ “ ]Z 1y FH '57 |

MAY 0 § 1392
£92:DOE-5206
ROCKY FLATS po gy~

COAn:SPONDEi:’CE ConTrey

Mr. Marun Hestmark
U.S. Environmental Protection Agency, Region VIII

ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, §WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilites Unit Leader

Colorado Deparmment of Health
4210 East 11th Avenue
Denver, Colorado 80220

Gentlemen:

This letter contains additional informaton for our schedule extension request of April 17,
1992 (92-DOE-4019) for Operable Units 12, 13, and 14 RFI/RI Work Plans. The OU 12

‘and 13 Work Plans will be delivered as originally scheduled. However, we are stll o

requesting a schedule extension for the OU 14 Draft Work Plan untl June 26, 1992 (five
weeks). As discussed in our April 17 letter, the basis for the request is associated with the
six week delay in finalization of the FY92 budget. However, more specifically, the - = .
extension request is based on a significant delay in procurement of the subcontract for the’
RFI/RI Work Plan. As detailed in the enclosure, the procurement process was initiated on
November 25, 1991, immediately afier finalizadon of the FY92 budget. Notice of contract
award was received on April 28, 1992. A scoping meeting was held with your staffs on
May 5, 1992. The additonal five weeks ime will allow preparation of a better quality

document. '

In a good faith effort to minimize the long term schedule impacts, we are proposing an
extension for the Draft Work Plan and not the Final Work Plan. We are proposing June
26, 1992 for the Draft and the original date of October 19, 1992 for the Final RFI/RI Work

Plans. :

Because of the short time frame, we would appreciate a response as soon as possible. If
you have any questons, please contact Scon Grace of my staff at 966-7199.

Sincerely,

James K. Hartman

Assfstant Manager
Environmental Management

Enclosure
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